
 

January 27, 2006 

REQUEST FOR PROPOSALS 

DESIGN SERVICES 

FOR THE 
 I-580/ESTUDILLO AVE. TO 141ST AVE.  

AND  
I-580/14TH AVE. TO ARDLEY AVE.  

SOUNDWALL PROJECT(S)  
IN 

ALAMEDA COUNTY 
 
Dear Consultant: 
 
The Alameda County Congestion Management Agency (ACCMA) is currently seeking to retain a qualified 
consultant firm to perform engineering design services as necessary to complete the construction contract 
documents (PS&E) for the:  I-580/Estudillo Ave. to 141st Ave. and   I-580/14th Ave. to Ardley Ave. soundwall 
projects.  
 
The Request for Proposals (RFP), available on the ACCMA website, describes the project, summarizes its 
current status, presents the requirements of the proposal, and outlines the criteria that will be used to evaluate 
the proposals.  A pre-proposal meeting will be held on Wednesday February 8, 2006 at 2:00 pm in the 
ACCMA offices located at 1333 Broadway, Suite 220, Oakland, CA 94612.   

To be considered, ten (10) copies of the proposal must be received at the ACCMA offices no later than 3:00 
p.m. on Monday, February 27, 2006.  Faxed or e-mailed proposals will not be accepted.  Interviews, if 
necessary, are tentatively scheduled for Wednesday March 22, 2006. 

We look forward to receiving a proposal from your firm.  If you have any questions regarding this project, 
please call me at (510) 836-2560.   
 
Sincerely, 
 
Original signed by 
 
Matt Todd, P.E. 
Project Manager 
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REQUEST FOR PROPOSALS 
for 

Design Services for 
I-580 Soundwall Projects 

in Alameda County 
 
 
 
1.0 INTRODUCTION 
 
The Alameda County Congestion Management Agency (ACCMA) is responsible for planning, 
programming, and coordinating Federal, State, and Regional funds for transportation projects within 
Alameda County.  Over the last few years, ACCMA has partnered with other state and local 
agencies and taken on additional responsibilities in the delivery of priority projects on and off the 
State Highway System. As part of this effort, ACCMA will be assisting Caltrans with implementing 
two sound wall projects in Alameda County namely the;  
 

1. I-580/Estudillo Ave. to 141st Ave. project and the   
2. I-580/14th Ave. to Ardley Ave. project  

 
 
2.0    IMPLEMENTATION OF I-580/SOUNDWALL PROJECTS 
 
2.1 Background 
 
I-580 within the project(s) limits is an eight lane freeway with 3 meter inside and outside 
shoulders and divided by concrete barriers. Due to increased traffic volumes, it is essential to 
mitigate the effects of higher noise levels through the construction of noise barriers at the chosen 
locations.   
 
Caltrans was originally designated to perform the design services for these soundwall projects 
but the Alameda CMA in partnership with Caltrans has decided that in order to expedite project 
delivery the CMA would assist Caltrans by providing engineering consultant services support to 
perform full design services.  
 
2.2 Project Description 
 
The I-580/Estudillo Ave. to 141st Ave. project is located in the City of San Leandro.  It is proposed 
to construct a sound wall at various locations from KP 53.9 to 55.7 (PM 33.5 to 34.6) from Estudillo 
Avenue to 145th Avenue. A maximum of ten locations were chosen.  No freeway widening is 
proposed as part of this project. The shoulder will be extended from 0.7 m to 0.9 m along segments 
of the noise barrier that is located on the shoulder.  There will be structure retrofit work required on 
both San Leandro Creek Bridge and the Estudillo Avenue under crossing bridge. 113 residential 
units will be better protected from freeway noise as a result of this project. Possible alternative 
designs include Masonry Block wall or Concrete Panel wall.  The preliminary capital construction 
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cost for the project was estimated at $4.5 million (2001 dollars). Caltrans programming documents 
indicate the estimated cost is $7.0 million (2005 dollars). 
 
The I-580/14th Ave. to Ardley Ave. project is located in the City of Oakland. It is proposed to 
construct a sound wall from KP 67.1 to 67.9 (PM 41.7 to 42.2) near 14th Avenue to Ardley Avenue. 
The proposed project has two sections of soundwalls. The first section will be constructed on the 
eastbound 14th Ave. U.C. on-ramp bridge. The second section is to be constructed inside the State 
right of way along Ardley Ave. and will replace the existing right of way chain link fence. 16 
residential units will be better protected from freeway noise as a result of this project. Possible 
alternative designs include Masonry Block wall or Concrete Panel wall. The preliminary capital 
construction cost for the project is $0.5 million (2003 dollars). 
 
 
 
2.3 Project(s) Status 
 
The Noise Barrier Scope Summary Report for the I-580/Estudillo Ave. to 141st Ave. project was 
completed in June 2001 and supplemented in February 2003.  The Noise Barrier Scope Summary 
Report for the I-580/14th Ave. to Ardley Ave. project was completed in June 2001.  
 
The ACCMA intends to undertake the design and any right-of-way acquisition activities 
(construction easements) concurrently. Once these two activities are complete, the ACCMA will 
seek Federal funds to complete construction of the projects. It is assumed the projects will be 
advertised and awarded by the ACCMA under two separate construction contracts. The following 
preliminary engineering work deliverables have or will be completed by others, and will be provided 
by the ACCMA to the Design Consultant: 
 
 

1. Base Mapping/Topographical Survey 
2. Completed Environmental Documents (Categorical Exemption) 
3. Approved NBSSR’s 

 
Items 1, 2 and 3 will be available for review at the ACCMA site.  
 
 

.4 Project(s) Schedules 2
 

• Complete Right-of-way Acquisition  June 2007 
•  to Advertis   Complete Final Design/Ready e June 2007 
• Award Construction Contract   September 2007 

 
The project(s) are on an accelerated schedule with the goal of breaking ground for construction in 
October 2007. The schedule may be revised depending on funding availability. As part of the 
proposal, the consultant should include a schedule and implementation plan with identified resources 
necessary to meet the deadline. 
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3.0 SERVICES TO BE PROVIDED / SCOPE OF WORK 
 
The ACCMA intends to retain a qualified professional engineering firm/team to provide design 
engineering and support services for the proposed projects.  The scope of work includes, but may not 
be limited to, preparation of project plans, specifications and estimates, obtaining approvals and 
permits, and to provide design support during construction for the proposed project.  The successful 
firm shall demonstrate competency in all fields of expertise required by this project and continuous 
availability of the qualified personnel proposed to perform the services required. 
 
The project is on an accelerated schedule, as shown in Section 2.4, and it is imperative that all 
deliverables are completed within scheduled timelines.  Therefore, the successful proposal shall 
commit adequate resources to dedicate to this project, and shall include a Schedule and 
Implementation Plan necessary to meet the timeline. 
 
 
All project services and deliverables must adhere to current Caltrans requirements on the State 
system.  These requirements include adherence to all applicable State design standards, regulations, 
policies and procedures at the time of project advertisement.    All work must be performed and 
work products prepared in a format and manner customarily anticipated by the appropriate 
approving agency. 
 
The scope of services to be provided for the proposed projects shall be performed in two successive 
stages as follows: 
 

Stage 1 – Final Design (PS&E) 
Stage 2 – Design Services during Construction (DSDC) 

 
Proposals should separately address each stage of work.  The successful proposal shall demonstrate 
the capacity and expertise to perform structure related services should they become necessary. 
 
 
3.1 Stage 1 – Final Design (PS&E) 
 
Stage 1 shall commence immediately following receipt of a Notice to Proceed from ACCMA, and 
shall consist generally of the preparation of plans, specifications and estimates in accordance with 
current Caltrans standards.  The final contract plans shall include all necessary plan sheets required 
for the complete construction of the project.  In addition, the Design Consultant shall be responsible 
for the preparation, submittal and approval all accompanying documents (i.e. various design reports, 

tility relocations, permits, agreements, reports, survey notes, slope stake notes, etc.). u
 
The design effort will include soundwall design generally consisting of demolition, earthwork, 
pavement, drainage, utility verification and relocation, electrical systems (lighting, irrigation, and 
electrical service), signing, pavement delineation, stage construction/traffic control, 
material/foundation investigations, surveys, right-of-way engineering and mapping, right-of-way 
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acquisition document preparation, lot line adjustment, permit preparation and other design features 
required to implement the project.      Below are the tasks that are anticipated to be performed but the 
ACCMA reserves the rights to add or eliminate any individual tasks .  The consultant should add 
additional tasks as necessary. 
 
3.1.1  Project Management 

• Coordinate with ACCMA project manager and staff on a day-to-day basis. 
• Make presentations to City of Oakland and San Leandro and ACCMA. 
• Attend monthly project meetings. 
• Prepare monthly progress reports and earned value analysis on a quarterly basis 
• Prepare agendas and meeting minutes for distribution to project roster as 

determined by the ACCMA. 
• Communicate and coordinate with staff at various participating or affected 

agencies (e.g. ACCMA staff, City of Oakland and San Leandro, Caltrans, other 
agencies, utility providers and affected property owners). 

• Prepare and maintain a current project schedule with MS-Project, including 
milestones through the construction phase. 

 
Deliverables 
1. Copies of presentations and/or handouts in hard copy and electronic formats. 
2. Meeting agendas and records of meetings. 
3. Monthly progress reports w/earned value analysis on a quarterly basis 
4. Project Schedule in MS-Project format 

 
3.1.2  Interim PS&E (65% Submittal) 

 
Deliverables 
1. 65% Plans including storm drainage, lighting, utility, landscaping and irrigation 

Plans  
2. Tree Survey 
3. Geotechnical Report 
4. Hydraulics Report 
5. Draft Agreements and Permits (City of Oakland and San Leandro, Caltrans and 

utility providers, etc.) 
6. SWPPP, if required 
7. Draft/Edited Special Provisions in Caltrans format. 
8. Draft Construction Cost Estimate 
9. Electronic copy of plans, design, reports, draft permits and draft agreements 
10. QA/QC documentation 
11. Public Information Meeting   

 
3.1.3  raft Final PS&E (95% Submittal) D

 
Deliverables 

Design Services for 
I-580 Soundwall Projects  Page 5 of 14 



 

1. 95% Plans including storm drainage, lighting, utility, landscaping and irrigation 
Plans, Construction Details, and Erosion Control Plans  

2. Draft Agreements and Permits (City of Oakland and San Leandro, Caltrans and 
utility providers, etc.) 

3. SWPPP, if required 
4. Fully Edited Special Provisions in Caltrans format. 
5. Draft Final Construction Cost Estimate 
6. Constructability Review 
7. Final Agreements and Permits 
8. Electronic copy of plans, design, reports, draft permits and draft agreements 
9. QA/QC documentation 

 
 
3.1.4  Final PS&E 

Deliverables 
1. Final Contract Plans 
2. Final Reports, modified as necessary 
3. Final Agreements and Permits 
4. Final Special Provisions 
5. Final Cost Estimate 
6. Resident Engineer’s Files and Survey Files 
7. Permits, Agreements, Mitigation (PAM) Form 
8. Project Files 
9.  Electronic copy of plans, design, reports, permits, agreements, estimates and 

Special Provisions. 
10. QA/QC Documentation 
 

3.1.5  Right of Way Engineering 
 Deliverables 

• Lot Line Adjustment, as necessary 
• Right-of-Way Hard Copy, as necessary 
• Right-of-Way Appraisal Map, as necessary 
• Right-of-Way Legal Descriptions and Deeds Packages, as necessary 
• Right of Way Certification 
• Project and Right-of-Way Monumentation 
• Right-of-Way Record and Monumentation Maps 
• Electronic copy of plans and right-of-way plans documents 

 
3.1.6  Additional Services 

• The ACCMA may wish to authorize additional services during the course of 
preliminary engineering to be provided by the Design Consultant.  When this 
occurs, the ACCMA and the Design Consultant will agree on a scope of work for 
the additional services, including deliverables, and any adjustment(s) to the 
contract scope, schedule and/or compensation due to the consultant.  The Design 
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Consultant shall not proceed with any additional services until receipt of a 
written Notice to Proceed for the amended scope from the ACCMA. 

 
Deliverables 
• To be determined along with the scope of any additional services. 

 
3.2 Stage 2 – Design Services during Construction (DSDC) 
 
Stage 2 shall commence immediately following completion of the Final Design phase, and shall 
consist generally of providing design and engineering support during the bidding and construction 
phases of the project.  Below are the tasks that are anticipated to be required.  The consultant should 
add additional tasks as necessary. 

 

3.2.1  Project Management 
• Project Management 
• Project Administration 
• Project Scheduling 
• Agency Coordination  
• Attend Meetings and Reporting, as necessary 
• Project Quality Assurance / Quality Control Program 
• Invoicing and Progress Reports including Earned Value Analysis 

 
Deliverables 
1. Monthly progress reports w/earned value analysis on a quarterly basis 
2. Meeting agendas and records of meetings. 
3. Project Schedule in MS-Project format 

 
3.2.2  Bidding Support Services 

• Attend pre-bid meeting and site visit 
• Respond to Bidder’s Query 
• Clarification of Contract Documents 
• Prepare bid addendum, as necessary 
• Prepare conformed drawings, as necessary 
• Provide assistance to CMA’s construction manager, as necessary 
 
 
Deliverables 
1. Bid Addendum 
2. Submittal Reviews 
3. Conformed Drawings 

 
3.2.3  Construction Support Services 

• Attend construction meetings and site visits, as necessary 
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• Review of project submittals 

’s construction manager, as necessary 
 Prepare Record of Survey 

s 

including conversion to Microstation 

6. Electronic copy of As-Built Plans including conversion  to Microstation 

3.2.4  
• 

ceipt of a written Notice to 
Proceed for the amended scope from the ACCMA. 

 

• To be determined along with the scope of any additional services. 

ated documents) shall include evidence 

e 

from other agencies.  Concerned agencies may include, but are not limited to, the 
foll i

County Congestion Management Agency 

l Board 

• Respond to RFIs 
• Provide assistance to CMA
•
 
Deliverables 
1. Submittal Review
2. Response to RFI 
3. Record Drawings, 
4. Record of Survey 
5. Electronic copy of Record of Survey  

 
Additional Services 

The ACCMA may wish to authorize additional services during the course of final 
design to be provided by the Design Consultant.  When this occurs, the ACCMA 
and the Design Consultant will agree on a scope of work for the additional 
services, including deliverables, and any adjustment(s) to the contract scope, 
schedule and/or compensation due to the consultant.  The Design Consultant 
shall not proceed with any additional services until re

Deliverables 

 
The Design Consultant will be required to submit a QA/QC program to the ACCMA for review and 
approval.  Major quality control reviews and procedures shall be identified which are specific for the 
project. All submittals (plans, calculations, reports and associ
of quality assurance and quality control (QA/QC) reviews. 
 
The Design Consultant shall supplement available mapping as required for design purposes.  
Additional field surveys, when necessary, shall be performed by the Design Consultant to determin
existing topography and establish construction survey controls for tying into existing facilities. 
 
The Design Consultant shall coordinate project development with all concerned agencies and shall 
secure the required permits.  The ACCMA may assist the Design Consultant in determining the need 
for permits 

ow ng: 

• Alameda 
• Caltrans 
• City of Oakland 
• City of San Leandro 
• San Francisco Bay Area Regional Water Quality Contro
• Specific utility companies as necessary 

Design Services for 
I-580 Soundwall Projects  Page 8 of 14 



 

• Other stakeholders or reviewing agencies as necessary 
 
Project progress meetings and reporting will include meetings between ACCMA staff and the 
Design Consultant to be held as often as deemed necessary as well as monthly reporting on work 
accomplished in the previous month and the status of the project progress, project schedule, project 
budget and any modifications to the base construction cost estimate.  Project Development Team 
(PDT) meetings with ACCMA and other project stakeholders will be held at approximately one-
month intervals.  Minutes of the meetings will be prepared by the Design Consultant and furnished 

 attendees within three working days of the meeting.  Approval of previous PDT meeting minutes 

oposal in accordance with the following requirements. 

.5” x 11” pages.  Font size shall be at least 10 point.  Resumes should be included in an 
ppendix. The consultant is advised to review the selection criteria given in Section 5.0 of this 

cess. It shall also state specifically objection to any terms of the sample ACCMA 
ontract. The person authorized by the firm/team to negotiate a contract with ACCMA shall sign the 

Ad
 

eer 
gestion Management Agency 

his section should clearly convey a clear understanding of the nature of the work, including 

to
shall be the first item on each PDT agenda. 

 
4.0 PROPOSAL SUBMITTAL REQUIREMENTS 
 
Please prepare your pr
 
4.1 Proposal 
 
The proposal (excluding resumes and the transmittal letter) shall be concise and contain only 
information pertinent to this project. It shall not exceed a total of the equivalent of 25 single-
sided, 8
a
RFP.  
 
4.2 Transmittal Letter 
 
The proposal shall be transmitted with a one or two page cover letter describing the firm/team’s 
interest and commitment to the proposed project. The letter shall state that the proposal shall be 
valid for a 90-day period and should include the name, title, address and telephone number of the 
individual to whom correspondence and other contacts should be directed during the consultant 
selection pro
c
cover letter. 
 

dress the cover letter as follows: 

Matt Todd, P.E. 
Senior Transportation Engin
Alameda County Con
1333 Broadway, Suite 220 
Oakland, CA 94612 

 
4.3 Project Understanding 
 
T
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coordination with and approvals from ACCMA and any other affected agency. 

ionships among 
onsultant staff and ACCMA staff, as well as any other parties that may have a significant role in the 

er  separately address each stage of work. 

m members are expected to be committed 
r the duration of the project. Replacement of any key team member will not be permitted without 

d approval of, the ACCMA. 

scuss the firm/team’s approach for completing the services 
quired for this project within budget, and to meet the completion deadlines. Proposals should 

rat rk. 

/team’s approach for completing the project (as well as providing other design 
pport services that may be requested for this project). Proposals should separately address each 

sch e preliminary schedule discussed in Section 2.4 above. 

rovide additional relevant information that may be helpful in the selection process (not to exceed 
e-sided pages). 

 
4.4 Approach and Management Plan 
 
This section should provide the firm’s/team’s proposed approach and management plan for 
providing services. Include an organization chart showing the proposed relat
c
deliv y of this project. Proposals should
 
4.5 Qualifications and Experience 
 
The proposal should provide the qualifications and experience of the consultant team that will be 
available for this project. Please emphasize the specific qualifications and experience from projects 
similar to this project for the key team members. Key tea
fo
prior consultation with, an
 
4.6 Staffing Plan 
 
The proposal should provide a staffing plan (by quarter) and an estimate of the total hours (detailed 
by position) required to complete the scope of work included in each stage of Section 2 above, as 
well as a summary of the hours by tasks and the overall project. Discuss the workload, both current 
and anticipated, for all key team members, and their capacity to perform the requested services 
according to your proposed schedule. Di
re
sepa ely address each stage of wo
 
4.7 Work Plan and Schedule 
 
This section should include a description of how each task of the project will be conducted, 
identification of deliverables for each task and subtask, as well as an implementation schedule. The 
work plan should include sufficient detail to demonstrate a clear understanding of the project. 
Discuss the firm
su
stage of work. 
 

he edule or schedules should support thT
 
4.8 Additional Relevant Information 
 
P
the equivalent of 2 singl
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4.9 References 
 
For each key team member, provide at least three references (names and current phone numbers) 

e years) similar or relevant to this project. Include a brief description 
f each project associated with the reference, and the role of the respective team member. 

en (10) copies of your proposal are due at the ACCMA offices no later than the time and date 
ecified in Section 6.0, below. Envelopes or packages containing the proposals should be clearly 

 Proposals Enclosed”.  

The e he proposals completely and 
ind n
 

ach, including an understanding of ACCMA, and other 

es of projects including planning and entitlement process. 

5. Schedule and capacity to provide qualified personnel. 

uld attend the interview. The evaluation/interview panel may include representatives 
om ACCMA, and other agencies, but the specific composition of the panel will not be revealed 

tract negotiations are not successful, the second ranked firm/team may be asked to 
egotiate a contract with ACCMA, and so on. Provided negotiations are proceeding well, ACCMA 
ay elect to initiate a portion of the work scope with a Notice to Proceed (NTP), prior to execution 

f the contract. 

 

from r cent work (previous three 
o
 
4.10 Submittal of Proposals 
 
T
sp
marked, “I-580 Soundwalls Design Services
 
 
5.0 SELECTION OF CONSULTANT 
 

 ov rall process will be to evaluate the technical components of all t
epe dently. The proposals will be evaluated based on the following criteria: 

1. Qualifications and specific experience of key team members. 
2. Project understanding and appro

agency review, approval and coordination processes. 
3. Experience with similar typ
4. Satisfaction of previous clients. 

6. Design to cost experience. 
7. Ability to manage budget and complete project in a cost effective manner. 

 
Two or more of the firms/teams may be invited for interviews. The project manager and key team 
members sho
fr
prior to the interviews. Costs for travel expenses and proposal preparation shall be borne by the 
consultants. 
 
Once the top firm/team has been determined, ACCMA staff will start contract negotiations with 
irm/team. If conf

n
m
o
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6  PR CHED
  
Date Time ctivity 

.0 SELECTION OCESS S ULE 

A

re-proposal meeting at ACC

roposals due at: 

Alameda County Congestion Management Agenc
1333 Broadway, Suite 220 
Oakland, CA 94612 

February 8, 2006 2:00 PM P MA. 

February 27, 2006 3:00 PM P
 

y 

 
Late submittals will not be accepted.  Faxed or E-
mailed submittals will not be accepted. 

4:00 PM 
nsultant selection interviews. 

  
 
 
If you have any questions regarding this RFP, please contact: 
 

Senior Transportation Engineer, ACCMA 

mtod .gov 

 or to pay any costs 
rre reparation of a proposal in response to this RFP. 

terms from a price and technical viewpoint. 

pe Modifications 

 any of the proposals and to enter into negotiations with any of the 
proposing firms regarding their submittal. 

March 22, 2006 9:00 AM – Tentative date for co

Matt Todd, P.E. 

Phone (510) 836-2560 
Fax (510) 836-2185 

d@accma.ca
 
 
.0 GENERAL CONDITIONS 7

 
A. Limitations 

his RFP does not commit the Alameda County CMA to award a contractT
incu d in the p
 
B. Rejection of Proposals 
The Alameda County CMA reserves the right to reject any or all proposals. 
 
C. Award 
All finalists may be required to participate in negotiations and to submit such price; technical or 
other revisions of their proposals as may result from negotiations. Accordingly, each initial proposal 
should be submitted on the most favorable 
 
D. Work Sco
The Alameda County CMA reserves the right to request changes to the staffing, team makeup and/or 
scope of services contained in
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E. Contract 
A sample contract is shown in Attachment A. It is expected that the terms of the contract will be 
acceptable to the consultant. 
 
F. Non - Discrimination  
Contractors shall not discriminate on the basis of race, color, national origin, sex, or physical 
disability in the performance of ACCMA contracts. 
 
G. SBE and LBE Requirements 
CMA has adopted a Small Business Enterprise (SBE) Policy, pursuant to which the CMA 
encourages all prime contractors to utilize qualified SBE subcontractors on CMA projects, CMA 
promotes the direct purchase of goods from qualified SBEs by utilizing SBE vendors when such 

endors are available and the price of the goods sought is reasonable, and, for professional services 

nflicts with any Federal, State or other funding source’s programs, policies, regulations or 
equirements, CMA shall make the SBE Policy consistent with said funding source’s programs, 

purchase of goods from qualified LBEs by utilizing LBE vendors when such 
endors are available and the price of the goods sought is reasonable, and, for professional services 
ontracts, CMA seeks the utilization of qualified LBEs when such LBEs are available. All prime 

trac ired to report on LBE usage during the term of each contract, using a form 

r team members and to the major shareholders of any closed corporation, which is 
art of your team. If you have made a contribution which needs to be disclosed you must provide 

of the contribution(s) to ACCMA’s Executive 
ation will need to be provided before the ACCMA can approve 

v
contracts, CMA seeks the utilization of qualified SBEs when such SBEs are available.  All prime 
contractors are required to report on SBE usage during the term of each contract, using a form 
provided by CMA. 
 
For purposes of CMA’s SBE Policy, an SBE shall be a “small business” within the meaning of 
13 CFR Part 121 and California Government Code Section 14837.  In the event that the CMA’s SBE 
Policy co
r
policies, regulations and requirements to the extent permissible by law.  CMA’s SBE Policy is 
neutral as to rate, ethnicity, national origin, age, sex, religion, sexual orientation and other protected 
classes. 
 
CMA has also adopted a Local Business Enterprise (LBE) Policy, pursuant to which the CMA 
encourages all prime contractors to utilize qualified LBE subcontractors on CMA projects, CMA 
promotes the direct 
v
c
con tors are requ
provided by CMA. 
 
 
H. Levine Act 
Selected consultants will be required to disclose on the record any contribution of more than $250.00 
which they have made to an ACCMA Board member within the twelve-month period preceding the 
submittal deadline of this RFP. This applies to your company, any member of your team, any agents 
or you or othef

p
written notice of the date, amount and receipt 

irector, Dennis Fay. This informD
any contract.  
 

Design Services for 
I-580 Soundwall Projects  Page 13 of 14 



 

Design Services for 
I-580 Soundwall Projects  Page 14 of 14 

.0 ATTACHMENTS 
 

he following documentation is attached: 
 

8.1 
 

8.2 it 
Ave. Project  

tal Document 

st Ave. Project 
 NBSSR 

 Topographic Maps 
 

8.3 Attachment C – List of Firms That Received This RFP 
 

 

8

T

Attachment A – Sample Contract 

Attachment B – Project(s) Exhib
I-580/14th Ave. to Ardley 
 NBSSR 
 Environmen
 Topographic Map 
I-580/Estudillo Ave. to 141

 Environmental Document 
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